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This Week

• Move EC to AH

• Move MuID collars to AH

• Remove MPC North

• Continue de-cabling VTX/FVTX

• Prep for MuTr/MuTrigger work

• Check out requested new shielding in N & S tunnels for RPC

• Finalize DC West upgrade design

• Electrical upgrade and temporary electric in AH

• sPHENIX design support

• MPC-Ex design support

• Chris P. Wedding
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Next Week

• Finish MPC North Removal

• Move VTX/FVTX to Chemistry

• MPC-Ex measurements

• Move CM north

• Prep for MuTr Station 1 South & Stations 
2&3 N&S

• Prep for DC West 

• sPHENIX design support

• MPC-Ex design support
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MPC repairs

Need CAD manlift week of 7/9 – Asked for at CAD coord meeting

WP Approved
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VTX Installation 2010 &
2011. 2012 Removal and 
re-installation will be 
same.

WP Approved



7/19/2012 6

RPC Station 1 North and South 
Cooling Upgrade

North South

Work Permit Done
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RPC Work

Rusty Towell

July 19, 2012
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Incoming Shielding



7/19/2012 9



7/19/2012 10

Outgoing Shielding

10
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Other RPC Requests
• Thanks for the new AC unit, but we need another 

unit and/or fix other old unit.
– The RPC factor temperature is always 26‐29 C without 

cosmic stand powered.
– Maximum safe limit for our spare RPC1s is 26.

• Gas system turned on.  Thanks.  Need a sample 
taken.

• List of dead/hot RPC1 channels from run 12 have 
been made.  We’d like access to RPC1N to work 
on this.  ~ half a day.
– Need manlift and power to CM racks.

• Thanks for all the help!
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RPC Background Attenuation Project

Looking towards RPC3 North
East West 

Looking towards RPC3 South
West East 



7/19/2012 13

Under DX at RPC3 North
East West 

Under DX at RPC3 South
West East 

RPC Background Attenuation Project
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DC West Upgrade Design and measurements
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• Station-1 South re-capacitation and termination

1

vacuum lifting fixture view when sta-1 removed (south)

WP Submitted
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Clamp-on Terminator Installation on North & South Station-3

• Lower clamp-on terminators already installed for both north 
and south sta-3 (bottom 4 octants)

• With new work platforms that reaches all of sta-3; install 
remaining (upper) clamp-on terminators. 

• WP Submitted

2 WP’s Submitted (N & S)
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MMS Work Platforms MMN Work Platforms

Design Approval Done,  Bargaining Unit Agreement (Almost)
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RPC Recirculation Upgrade

VTX/FVTX Cooling Upgrade
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New Electrical Work for 2012 Shutdown, to be accomplished as time is available

1. Support CAD replacement of Assembly Hall 480V Fused Switch Panels #8H-1, 8H-2, 
and 8 EMH1. Coordinate temporary power patch while work is being performed and 
minimize impact on shutdown work.

2. Add the Assembly Hall Crane lockout/contactor/ indicator light key switch circuit –
similar to IR Crane.

3. Add Transient Surge Suppressor to 3 phase power panel on the Central Magnet Bridge.

4. The Gas Mixing House Breaker Panel for the Gas Mixing side is almost out of spare 
breaker slots and needs to be reviewed for increased capacity panel to replace it.

5. New computer rack replacements/additions for upcoming Run 13 & Rack Room computer 
infrastructure changes involving power distribution circuit (UPS and normal AC power) 
re-work

Additional Work for 2012, not yet scheduled, to be fit in as available

1. Replaced aging magnet hoses (CM only)

2. identify obsolete services passing through sill and remove them.

3. Cover for services coming from IR through sill.

4. Plan for stripping out TEC electronics and services to free up TEC racks.

5. Add limit switch and improved spooling control for window washer cable.
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PHENIX Shutdown 2012 Electronics Upgrade /Repair

• Replace remaining RS-485 type ADAMs on West carriage with MODBUS/TCP type.
• Install Ethernet switches and MODBUS/TCP ADAMs on Central Magnet arm.
• Install second MODBUS server in counting house.
• Install MTP patch bay and jumpers for FVTX in counting house. 
• Add several backup MTP fibers from CH to IR
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MPC-Ex Upgrade

We will be making measurements and 
test fitting mockups this summer in 
preparation for design and 
fabrication next fall, if proposed 
upgrade is approved
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sPhenix H-Cal reverse integration cavity test

MDLenz 6/28/2012

Spectralon
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sPHENIX Proposed Upgrade

We will be making measurements and observations 
to develop information concerning decommissioning 
and removal of some existing PHENIX subsystems, 
and integration of sPHENIX into retained PHENIX 
subsystems.
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Riggers – Disassemble and stow moveable shield wall and plug door - week of June 25

Riggers and Carpenters – remove dumbwaiter and ladder from EC  - week of July 2

Carpenter – Assist with Station 1, MMS, MMN and DC West scaffolding and work platforms
- -7/23-Oct. 26 (2 weeks at beginning, 1 week at end, ½ days at various intervals 

between)

Articulated manlift – For removal and re-installation of MPC N  - weeks of 7/9 and 10/16

CAD Mech techs – remove and restore MMS and MMN lampshades – week of 7/23

Survey – VTX/FVTX at Chemistry and PHENIX IR  - 10/8-11/9

Riggers – transport VTX/FVTX to IR from Chemistry  - week of 10/29

Carpenters and Riggers – erect and disassemble Summer Sunday dance floor - 8/1-8/7 

Riggers and Carpenters – restore dumbwaiter and ladder to EC  - week of 11/26

Riggers – Assemble shield wall and Install plug door – 12/26-12/28

Blue Sheets and White Sheets - 12/3-12/21

A/C evaluation and repairs, IR and rack room A/C’s – complete by start of run 13

Requested CAD Support for 2012 Shutdown
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Procedures for Shutdown 2012

• Existing PHENIX General Purpose Recurring Task procedures - on line
• VTX Removal - Done 
• FVTX/VTX installation - Done
• VTX Survey - Done
• FVTX Survey - Done
• FVTX Cooling SystemUpgrades - Done
• MuTr Maintenance & Upgrade (stations 1 2 & 3) - Done
• MuTrigger Maintenance and Upgrade - Done
• DC Repair – Incl. in WP
• MPC removal and re-installation – incl in WP - Done

Work Permits for Shutdown 2012

• Start of Shutdown    (PHENIX)   - Done
• VTX Removal/FVTX/VTX Installation – Approved
• MuTr/MuTrigger Maintenance and Upgrade 3 WP’s: 

Station 1, MMN and MMS work  - at CAD for Approval
• RPC1 Cooling Upgrade  (PHENIX) – Done
• DC West Repairs – in Design
• MPC repairs  - Approved
• End of Shutdown (PHENIX)

Procedures will be part of 
1 WP for VTX and FVTX

–Incl. in separate WP’s 
for MMN and MMS 
entry 
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IR is currently in this (Run) 
configuration. (MuID collars 
not shown)

After MuID collars are 
removed and EC is moved to 
AH, MMS is moved south. CM 
is then moved south to gain 
access to Station 1 North. 
MPC North to be removed, 
RPC1 North to be addressed. 
(1 week)

CM is then moved north to gain 
access to station 1 south. Work 
on RPC1 South, DC West, MPC 
South and MuTr Station 1 South. 
After all work finishred move CM 
south, reinstall MPC complete 
RPC1 North work, survey step 1 
for beampipe, then move CM 
north complete beampipe and CM 
survey. Move MMS North to run 
position. VTX/FVTX work may be 
done in any configuration.
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2012 Shutdown Schedule 

Shutdown Standard Tasks In Progress
• Open wall, disassemble wall, Remove MuID Collars,
• Move EC to AH, etc.

VTX Strip-pixel post run tests Done
FVTX post run tests Done
Disassemble VTX/FVTX services In Progress
Open Station 1 North, remove MPC North for repairs 7/9-13/2012
RPC1 North Cooling Upgrade 7/9-13/2012
Remove VTX/FVTX and transport to Chemistry Lab 7/30/2012
Remove MMS & MMN vertical East lampshades 7/23-7/27/2012
Summer Sunday (8/5) Prep and teardown 8/1-8/7/2012 
Summer Sunday (RHIC) 8/5/2012
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MuTr South Station 1 work
Install access (Sta. 1work platforms) 7/30-8/3/2012
Disconnect Cables, hoses etc, ID/label all  8/6-8/10/2012
Remove FEE plates and chambers 8/13-8/17/2012
Station 2 Terminators and manifold upgrade through 8/20/-8/31/2012
access opened by station 1 removal  

MPC South repairs 8/20-9/15/2012
RPC 1 South cooling upgrade 8/20-9/15/2012
Labor Day Holiday 9/3/2012
MuTr South Station 1 work (Cont’d) 

Clean/install new MuTr Sta. 1 chamber parts and upgrades 8/20/-9/7/2012
(concurrent At RPC Factory)
Re-install chambers and FEE plates 9/10-9/14/2012
Re-cable, re-hose and test 9/10-9/28/2012 
re-capacitation and air manifold upgrades 
Station 3 North and South (upper half) 7/23-9/30/2012 

Repair upgrade, reassemble VTX/FVTX 7/23-10/5/2012
Test, survey (at Chemistry and IR) and re-install VTX/FVTX 10/8-11/9/2012
Substation breaker upgrade/test (CAD) 8/20-9/30
AH utility power distribution upgrade 8/20-9/30
DC West maintenance (replace window) 9/15-10/15
RPC stations 1 and 3, north and south maintenance As required
Other detector maintenance as required As required
Infrastructure maintenance as required As required
TBD prototype tasks As required
Open Station 1 North, re-install MPC North 10/16-10/26/2012
RPC1 North Cooling upgrade (if not completed earlier) 10/16-10/26/2012

2012 Shutdown Schedule (Continued)
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Veterans Day Holiday 11/12/201212
Pre-run commissioning and prep for run 13 11/1-12/31/2012
Prep for EC roll in 11/12-11/16/2012
Roll in EC 11/19-11/23/2012
Thanksgiving Holidays 11/22-23/2012
Prep IR for run 11/26-12/3/2010
Pink/Blue/White sheets 12/3-12/21/201
Christmas Holidays 12/24-25/2012
Start run 13 1/1/2013

.

2012 Shutdown Schedule (Continued)
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Safety, Security, Etc.

1. Recent Incidents:  Ladder fall, chipped tooth, machine shop near miss

2. From Pete Cirnigliaro:  When using cars on site (and off site) the number of people 
transported in a vehicle is limited to the number of seats and seat belts available . 
Designated seating capacity means the number of designated seating positions 
provided. You should not “improvise” additional seating, no passengers in truck beds or 
in the back of vans or panel trucks that are not appointed with manufactures approved 
installed seating. These “improvised” seating conditions can lead to very serious 
injuries to people in the vehicle even in a minor accident..

3. Training – Anyone and everyone should make sure they have the proper training before 
doing any work at PHENIX this summer. Everyone should have current PHENIX 
Awareness, CA Access or CA User training (annual renewal), ladder training and 
scaffold training (one time web courses) and specific (confined space, working at 
heights, etc.) if needed for the work. Our tech staff does spot check and if you are 
found to be deficient in your training you will be told to stop work until your training is 
up to date. No exceptions. 

4. Atta Boy award to Jimmy for checking a visitor’s training and finding him deficient>
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Safety and Security
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Where To Find 
PHENIX Engineering Info

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

Danielle 

and 

Chris

Getting Hitched tomorrow


